

Communication

Date	04 July 2026
Team ID	SWTID-2026-7391
Project Name	Credit Card Approval Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams/Zoom	Development Team	Share daily progress, blockers, and align tasks
2	Progress Update	Weekly	Email / Teams	Project manager	Provide weekly status report and highlight milestones
3	Issue / Bug Discussion	As Needed	Jira / Teams	Developers, QA Team	Discuss bugs, assign fixes, and track resolution
4	Stakeholder Review	Bi-Weekly	Zoom / PowerPoint	Stakeholders, Project Manager	Present progress, gather feedback, and adjust scope if required
5	Final Demo Rehearsal	Once	Teams / Demo Environment	Entire Project Team	Practice final presentation and ensure smooth execution
6	Client Feedback session	Post-Demo	Zoom / Email	Client	Collect feedback on demo and discuss improvements

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment on approval criteria	Organized stakeholder review sessions to clarify requirements and document them formally
2	Delays in bug resolution due to unclear reporting	Introduced Jira templates for structured bug reporting to speed up triage and resolution
3	Difficulty in syncing remote team members	Scheduled fixed daily standups and used Teams recordings for those who missed live calls